COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2010

ESTI MATE SUMVARY 15: 10: 21
CONTI D C17518 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17518- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0  DAYS TI ME ALLOW 46 WORK DAYS
S| GNAL UPGRADE AT SANTA FE AN PERCENT TIME:  104.35 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO NHO50A- 012
S| GNAL UPGRADE AT SANTA FE AN
NAMVE OF RQAD: 050C
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CONTRACT MANAGEMENT, | NC. dba US ROADS PAY PERI OD ENDI NG 10/ 01/ 2010 DATE TI ME STARTED 06/ 24/ 2010
5170 N UNION BLVD. STE. 201 DATE LET 05/ 27/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80918 719 638 6781 DATE NOTI CE TO PROCEED 06/ 24/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 485, 196. 32 PARTI Cl PATI NG $ 361, 231. 26 $ 188, 587. 03
AWARD PRQIECT AMT: $ 303, 303. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 74. 45% TOTAL EARNI NGS 361, 231. 26 188, 587. 03
FUNDS AVAI LABLE: $ 123, 965. 06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 361, 231. 26 188, 587. 03
TOTAL CLAI NB: $ 0.00 RETAI NAGE -4,549. 55 -165. 46
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 356, 681. 71 188, 421. 57
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 356, 681. 71 188, 421. 57
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 188, 421. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL CF S| DEWALK 377.000 120. 000
SY 257. 000 1, 285. 00
5. 00000 377.000 1, 885. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 374. 000 0. 000
LF 374.000 1, 870. 00
5. 00000 374. 000 1, 870. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 2,072.000 1,127.000
SY 945. 000 10, 395. 00
11. 00000 2,072.000 22,792.00
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 176. 000 0. 000
SF 0. 000 0.00
2. 25000 0. 000 0. 00
0025 202-00827 *REMOVAL OF PULL BOX 4.000 0. 000
EACH 4.000 168. 00
42. 00000 4.000 168. 00
0030 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 2.000 0. 000
EACH 2.000 740. 00
370. 00000 2.000 740. 00
0035 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 0. 000
EACH 1. 000 85. 00
85. 00000 1. 000 85. 00
0040 202-00858 *REMOVAL OF PEDESTAL PCLE 1. 000 0. 000
EACH 1. 000 22.00
22.00000 1. 000 22.00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 941. 000 911. 000
CcY 30. 000 420. 00
14. 00000 941. 000 13,174.00
0050 203-01500 BLADI NG 92. 000 73. 000
HOUR 19. 000 2,280. 00
120. 00000 92. 000 11, 040. 00
0055 208-00005 *ERCSI ON LOG 100. 000 0. 000
LF 0. 000 0.00

5. 25000 0. 000 0.00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00050  *STORM DRAIN | NLET PROTECTI ON 3.000 3.000
EACH 0. 000 0.00
70. 00000 3.000 210. 00
0065 210-00810  *RESET GROUND SI GN 5.000 1. 500
EACH 3.500 1, 487. 50
425. 00000 5. 000 2,125. 00
0070 304-06000  AGGREGATE BASE COURSE (CLASS 6) 728. 000 443.510
TON 133. 690 2,807. 49
21. 00000 577. 200 12, 121. 20
0075 403-34871  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 705. 040 262. 080
TON 373. 760 35, 133. 44
94. 00000 635. 840 59, 768. 96
0080 503-00036  *DRILLED CAl SSON (36 | NCH) 19. 000 19. 000
LF 0. 000 0.00
162. 00000 19. 000 3,078. 00
0085 503-00048  *DRILLED CAl SSON (48 | NCH) 21.000 21. 000
LF 0. 000 0.00
235. 00000 21. 000 4,935.00
0090 506-01020  GEOGRI D REI NFCRCEMVENT 1, 917. 000 1, 097. 000
sy 820. 000 4,510. 00
5. 50000 1, 917. 000 10, 543. 50
0095 603-01185 18 I NCH REI NFCRCED CONCRETE PI PE ( COVPLETE | N PLACE) 40. 000 40. 000
LF 0. 000 0.00
85. 00000 40. 000 3, 400. 00
0100 604-19210 INLET TYPE R L 10 (10 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0.00
0105 608-00000  CONCRETE S| DEWALK 544. 000 0. 000
sy 544. 000 13, 600. 00
25. 00000 544. 000 13, 600. 00
0110 608-00010  CONCRETE CURB RAMP 55. 000 0. 000
sy 55. 000 4,950. 00

90. 00000 55. 000 4, 950. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 609-21011 CURB AND GUTTER TYPE 2 (SECTION |-M 60. 000 0. 000
LF 60. 000 690. 00
11. 50000 60. 000 690. 00
0120 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 764. 000 310. 000
LF 454. 000 4,767.00
10. 50000 764. 000 8, 022. 00
0125 612-00001 *DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 2.000 52.00
26. 00000 2.000 52.00
0130 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 715. 000 0. 000
LF 715. 000 9, 295. 00
13. 00000 715. 000 9, 295. 00
0135 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 750. 000 0. 000
LF 750. 000 10, 500. 00
14. 00000 750. 000 10, 500. 00
0140 613-07034 *PULL BOX (24" X36" X18") 4. 000 0. 000
EACH 4.000 2,800. 00
700. 00000 4.000 2,800. 00
0145 613-07039 *PULL BOX (30" X48"X18") 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0150 613-10000 *W RI NG 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0155 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2.000 0. 000
EACH 2.000 850. 00
425. 00000 2.000 850. 00
0160 614-00011 *SI GN PANEL (CLASS 1) 45. 000 0. 000
SF 45. 000 585. 00
13. 00000 45. 000 585. 00
0165 614-00012 *SI GN PANEL (CLASS 11) 20. 000 0. 000
SF 20. 000 320. 00
16. 00000 20. 000 320. 00



CONTI D: C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17518-BID ESTI MATE RUN 11/ 10/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO. 0003 15: 10: 21

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 614-01503  *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 5. 000 0. 000
EACH 5. 000 500. 00
100. 00000 5. 000 500. 00
0175 614-01573  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) (PCST & 1. 000 0. 000
SLI PBASE
EACH 1. 000 335.00
335. 00000 1. 000 335. 00
0180 614-70450  *TRAFFIC SI GNAL FACE (12-12-12-12) (I NSTALL ONLY) 2.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0185 614-72861  *PEDESTRI AN PUSH BUTTON (I NSTALL ONLY) 4. 000 0. 000
EACH 4. 000 88. 00
22. 00000 4. 000 88. 00
0190 614-72896  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (| NSTALL ONLY) 4. 000 0. 000
EACH 4. 000 3, 100. 00
775. 00000 4. 000 3, 100. 00
0195 614-75216  *PEDESTRI AN S| GNAL FACE (16) (I NSTALL ONLY) 4. 000 0. 000
EACH 4. 000 560. 00
140. 00000 4. 000 560. 00
0200 614-75336  *TRAFFIC SI GNAL FACE (12-12-12) (INSTALL ONLY) 8. 000 0. 000
EACH 8. 000 1, 600. 00
200. 00000 8. 000 1, 600. 00
0205 614-75848  *TRAFFI C S| GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 1. 000 545. 00
545. 00000 1. 000 545. 00
0210 614-81150  *TRAFFIC SI GNAL- LI GHT POLE STEEL (1-50 FOOT NAST ARM) 1. 000 0. 000
EACH 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00
0215 614-81240  *TRAFFIC SI GNAL- LI GHT POLE STEEL (2-40 FOOT NAST ARM) 1. 000 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0. 00
0220 614-84000  *TRAFFI C SI GNAL PEDESTAL POLE STEEL 3.000 0. 000
EACH 2.000 2, 650. 00
1, 325. 00000 2.000 2, 650. 00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQIECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-86106 *TELEMETRY (FI ELD) (I NSTALL ONLY) 1. 000 0. 000
EACH 1. 000 425. 00
425. 00000 1. 000 425. 00
0230 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 1. 000 250. 00
250. 00000 1. 000 250. 00
0235 614-87424 *FI BER OPTI C CABLE (SI NGLE MODE) (24 STRANDS) 50. 000 0. 000
LF 50. 000 112.50
2. 25000 50. 000 112.50
0240 614-87524 *SPLI CE FI BER CPTI C CABLE (24 STRAND) 2.000 0. 000
EACH 2.000 2,500. 00
1, 250. 00000 2.000 2,500. 00
0245 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 600
LS 0. 400 1, 360. 00
3, 400. 00000 1. 000 3, 400. 00
0250 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
26, 508. 00000 1. 000 26, 508. 00
0255 627-00005 *EPOXY PAVEMENT MARKI NG 50. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0260 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 793. 000 0. 000
LIN
B SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0265 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 27.000 11. 000
DAY 16. 000 352. 00
22.00000 27.000 594. 00
0270 630-00012 *TRAFFI C CONTROL MANAGEMENT 44.000 25. 000
DAY 19. 000 7,220.00
380. 00000 44.000 16, 720. 00
0275 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 2.000 0. 000
EACH 1.800 39. 60

22.00000 1. 800 39. 60



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 18. 000 9. 000
EACH 7.200 79. 20
11. 00000 16. 200 178. 20
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 11. 000
EACH 8. 800 123. 20
14. 00000 19. 800 277.20
0290 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 50. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0.00
0295 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 1. 000
TYP
5 EACH 0. 800 220.00
275. 00000 1. 800 495. 00
0300 630-80360 *DRUM CHANNELI ZI NG DEVI CE 80. 000 40. 000
EACH 32. 000 544.00
17. 00000 72.000 1, 224. 00
0305 630-80365 * PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) 2.000 0. 000
EACH 0. 000 0.00
1. 50000 0. 000 0.00
0310 630-80380 *TRAFFI C CONE 200. 000 25. 000
EACH 29. 000 159. 50
5. 50000 54. 000 297.00
0315 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0320 700-70002 F/ A ANTI Cl PATED CMD 42, 509. 460 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70010 F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17518-BI D ESTI MATE RUN 11/ 10/ 2010
PRQJECT: NHO50A- 012 ESTI MATE NO 0003 15:10: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A ON- THE- JOB TRAI NEE 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
2002 614-81250 TRAFFI C SI GNAL- LI GHT POLE STEEL (2-50 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 31, 015. 60
31, 015. 60000 1. 000 31, 015. 60
2004 900-00014 ADDED | TEM (LUWP SUM/ HOLD SI GNAL PCLE DURI NG CAl SSON 1. 000 1. 000
DRI LLI NG AND CURI NG
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2006 604-13005 INLET TYPE 13 (5 FOQT) 2.000 2.000
EACH 0. 000 0.00
3, 300. 00000 2.000 6, 600. 00
2008 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0. 00
4, 680. 80000 1. 000 4, 680. 80
2010 621-00425 DETCUR 1. 000 1. 000
LS 0. 000 0.00
25, 184. 70000 1. 000 25,184.70
2012 630-00000 FLAGGE NG 105. 000 59. 000
HOUR 46. 000 1, 196. 00
26. 00000 105. 000 2,730.00
CAT 0200 CURRENT AMI  $ 484, 696. 32 $ 188, 087.03 $ 360, 731. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 500. 00 $ 500. 00
PRQJIECT TOTAL CURRENT AMI $ 485, 196. 32 $ 188, 587.03 $ 361, 231. 26



